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WHAT WE PROPOSE

OVERVIEW

We propose a 22 week concerted effort to upgrade the management operating systems,
detail/update/test and measure work procedures/processes. We will also improve the

effectiveness of the skills development process and develop a perfonnance oriented

supervisory culture at the BeUSouth LCSC operations in the Atlanta and Binningham

locations. Working closely with your management group, we will change the image of

supervision from a task work/passive one to a supportive/proactive one. We will design and

install management systems to give your supervisors and managers the infonnation they need

to effectively control all of the functions within their areas. We will train your supervisors and

managers "on the floor", so they truly understand how to apply and use the systems and
management concepts in their operations.

SPECIFICS

1. Together, we will conduct a series of opening meetings with support and

operating departments during the first week. to set the stage for the process

that is starting. We want all levels of personnel to understand that this is a

program requiring their active p~cipation, which will be a very positive

expenence.

2. Together, we will prepare a detailed weekly schedule during the first 3 weeks,

to provide a plan for accomplishing all of these tasks in the allocated time. This

will also enable management to foUow along with our schedule on a weekly

basis.

3 We will develop a method to assess the status of deliverables to measure the

attainment of our proposals on a weekly basis. This method will be finalized by

the 7th week. By the 10th week we will establish a reference level of historical

perfonnance indices, setting future targets, and tracking attainment of these

targets. The on-going tracking will be turned over to the operating and support

organizations.
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4 We will complete the diagnostic assessment during the first 2 weeks of the
process. We will administer our Supervisory Opinion QuestioMaire (SOQ) to

the remaining supervisors and managers not included in the analysis assessment.
This will provide us with a profile of the' overall groups' strengths and

weaknesses, so that training can be focused specifically on the needs of your

people. The profiles of strengths and weaknesses for each individual will also

help us to follow up and maximize their personal development.

5. Together, we will generate a supervisory behavior model. We will design the

supervisory workshops based on the weaknesses we observed, and reconfirmed

by the diagnostic questionnaire administered to your supervisors and managers.

This program will be designed by the 4th week.

6. We will initiate a process in the 1st week to communicate specific LC SC' s

findings, proposals, areas of focus, and priorities to all departments. This will

ensure that each group understands their part in achieving overall objectives,

the strategies to be utilized in achieving specific deliverables.

7. We will develop operating profiles in the first 9 weeks of the change process.

This is the process of identifying all of the activities, volumes, standards,

associated skills levels, quality Ie", :!s, service levels and document current

systems needs.

8 Data development is the process where we observe activities, and teach your

people to make observations to set benchmarks. We will collect information

with your supervisors and managers to establish realistic planning guidelines

that they can use with confidence for planning and follow up purposes. The data

gathered will also be used to complete force sizing models to establish short

range production planning requirements.



9. We will upgrade the management operating systems with the supervisors and
managers to provide all of the currently missing elements.

• Forecasting - mix, evaluation, cycles •

• Accurate planning guidelines
• Staffing requirements determination

• Effective daily plans
• Work assignment and follow-up
• Departmental and individual productivity reporting
• Performance to plan and feedback· quality, service, cost

- Lost time identification and documentation

10. A Quick Results Program will occur during the first 10 weeb of the project.
These are elements of the system which can be installed prior to the long term
cultural change phase of the project. These action steps are outlined in our

Quick Results Schedule.

• Align organization to focus on value added activities

• Area Layout

• Documentation of core flows

- Definition of skill deficienc'~

• Correct gaps in training and OTF development
- Design Hopper· sample order generator to gauge quality and capacity

utilization

11. We will review your current work mix and make recommendations to balance

the resources to clarify responsibilities, and more effectively control the work

processes.

12. Preliminary procedures will be wrinen to provide answers to system questions

that may arise during the change process.

• Purpose· Why each system element exists?
• Responsibility. Who prepares, reviews and takes action from each element?

• Frequency - How often is each system element prepared?

- Distribution - Where do copies of each element go?

• Preparation. Where does data come from and how is it used? 002807



1J. Management workshops will start 111 the 3rd week so that managers are

prepared to support and reinforce the more in depth workshops that the

supervisors will be going through, and be prepared to co-facilitate those
sessions in later workshops.

14. Supervisory workshops will start in the 4th week of the change pro<:ess. These

workshops will cover both the technical aspects of supervision, and the

tactical/interpersonal side of dealing with their people. The program will

involve workshop sessions, to establish the concepts of effective supervision., as

well as one on one follow-up with the supervisors to help them apply the

concepts in real life situations. We will coach them on appropriate behaviors

required to meet expectations. These workshops support the system upgrades

and assist the supervisors in identification of barriers to productivity, quality

and service. These workshops will also provide the basic skills necessary to

effectively deal with the barriers identified.

15. We will, with your people, enhance the employee skills development pr~.

We will review the selection process to ensure proper job requirements are met.

We will upgrade training materials to include "as is" activities I steps within the

work flows. We will incorporate on the floor supevisory follow up and

coaching to facilitate the mastering of work activities.

16 Employee skills training programs may be jointly enhanced for key activities

that asso<:iates perform. Working with technical advisers from your

organization., we will determine the best methods for various key activities, and

then design programs to teach these methods to future trainees. We will also

assess the skills flexibility for current and expected requirements. We will

schedule training wher~ needed and focus coaching to specific steps within the

work processes. This will include integrating your existing training materials

into an ongoing associate training program. Together with management, we will

determine the requirement of such programs by the 6th week.

17. Dry I Wet running is the process where supervisors and managers can test and

practice using the various controls to demonstrate the capacity and gain

confidence in the reliability of the expectations that have been set. Dry I Wet

running includes testing proposals on operating system upgrades, skills

development enhancements, and sample order "hopper" generator system.
ni"'\,...~i"'\ .....



18 Weekly progress review meetings will be held between DB&A and the

management of LeSe to review the project schedule, measure the progress

accomplished to date, identify barriers to future installations, and prepare

required action plans to prevent technical and tactical barriers impeding

progress.

19 The change process invol".. all employees associated with LeSe, using the

systems and workshops to identify problems causing lost time and taking

appropriate corrective action. This is the point where the final productivity

commitments are reached. Our staff will work one-on-one "With management to

ensure that they truly understand their new roles and achieve their performance

improvement goals.

20. A Resource Appraisal to identify and respond to additional opportunities for

improvement in the next area of the order cycle is an additional service that is

offered. The extent and cost for this service will be determined based on the

size and scope. The timing should be based on the progress made by and the

ability of your people to maintain the installations on their own.

21 A final procedures manual will be turned over to you in the 20th week,

providing documentation of all syst~ and procedures that have been designed

and installed. This manual provides assistance for training new supervisors and

maintaining the installations in the future. This manU!! will be given to your

people on diskette <MSWord> so they can maintain and upgrade your

management operating system as your business climate dictates.
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EXECl:TrVE CPDATE
FINAL REPORT PHASE I
QUICK INSTALLAT~ONS

Date A.pnl 23, 1997

To Krista Tillman, AVP
BellSouth [nterconnection Semces

From James LaRue, Chief of Operations
DeWolff, Boberg and Associates

Project = 9706· BeU 6

Project LeSC (LocaJ Carrier Service Center)

• This project involves the LeSe's located in Birmingham.. Al. and Atlanta, Ga., and the
seiY1ce support groups located at the downtown Atlanta Building.

• The project was authorized for a 22 week period • to start March 17, 1997 and
complete August 15,1997 We are working in the seventh week and this is the final
report For more detail, look at project phases in this write up and in the "Summary of
Findings and Approach. to

• The purpose of the project is to accelerate Operational Readiness Four key
deliverables of this project include:

Detail process flows that are validated, tested and measured.
lmprove Training process that delivers qualified candidates
Define key Performance indicators.
Enhance and install management operating system to effectively
manage the Key Performance rndieators.

• Ta summarize, the major benefits of this effort are:
Improved o,erational efficiency (reduce head count requirement by 51)
Enhan~ service quality to CLECs
Assures Operational Readiness to meet end of year CLEC forecasts
Significant ongoing expense reduction

To date, the program is ahead of schedule. Phase I activities (7 weeks) included
mstallatlon of some "quick installations" initiatives that began March 17. have been
compl~ and will formally close out May 9



DetaIl. as a r~r"ereIKe peine the center operated at 0 50 lSR's per hour (3 ~S per dav) at
the begmrung of the prOlect SeliSouth has set a target of 3 i3 lSR's per hour (:3 lSR's
per day) Theoretical capaCIty based upon manager's eSli.mates. calculates to -l :7 lSR's
per hour (J: per da~) Theoretical capacity IS based on the current mix and level of
automatIon The fundamental barner to exceed the target is that the input volume IS not In

BellSouth's control In addition, to test the capability sbould not be done with live orders
Therefore. \\ hat IS needed is a means to control the work input to test performance
(quality, ser. lce. and productivity) The hopper concept with a backlog of test orders IS

being developed-Installed to enable to test current capability ensuring operational
readiness

PROJECT PHASES - See "Summary of Findings and Approach"
Quick Installations - Weeks 1 through 7 - Phase [ of the project will focus on
gairung control of the work and establishing the correct management beh-a....;ors /
disci plines
.\iain Installation - Weeks 8 through 15 - Phase 1I of the project will focus on
testing the capability of the group, and increase the requirements to approximate
theoretical capacIty Installation of systems for controlling performance Schedule
remedial tr3.lJ1ll1g
Adjust and FoUow Up - Weeks 16 through 22· Phase III of the project will set
new targets (raising the bar), incof1X>rating new products, perpetuating
performance and making adjustments as required.

PROJECT UPDATE
Project IS on last week of Phase. I Currently, 12 items are in progress and 15
Items are completed One item behind schedule Have plan to recover in two
weeks We project that by the end of Phase I all items but project management
\.Vl11 be done Five Items are ahead of schedule in installation phase two In
summary, ~here are three organizations that DB&A is concentrating'
1. Operations· Working with Bill Bolt and the LCSC management to gain

control of the work by the supervision spending more time with the employees
and getting a handle on fundamental volumes, production numbers, backlogs,
current employee skills, and department capability

2. Support· Working with Eddie English and the support organizations to get
them closer to the detail and focus on those activities that affect the

. performance on the tloor concentrating in organization, skills, and the hand-off
berv-een support and operations

3. Training· Working with darbara Ayers to upgrade the delivery of the training
material, teSting that material, update the content of the presentation. and
dramatically shorten the learning cycle for lINE and more complex work

I. Opentions - Deuil Write Cp .
Control of \\ork· Steps have been taken to gain control of the work Two of the
moSt. slgruficant s<eps are



1. Development of process flo\vs and procedures to ldentif~v' the work
2. Installation of a backlog control to manage work.

.-\11 process flows have been derailed Procedures are being tested.
Backlog controls were designed and installed with the front line supervision to
focus on fundamentals of running the business, i ~ backlog levels, distribution. rate
of input and rate of processing As a result, work has been redistributed for
balance of the workload and for improved cycle time The front l:ne managers have
begun to recognize differences in indi..idual performance (quality, service, and rate
of production), by following up every two hours with every employee The data
collected on the backlog control is summarized on a managers report each day and
reviewed with the director Demonstrated a significant improvement in
Birmingham (LSR's!Hr) Atlanta will follow as volume picks up For further
details, see anached findings and approach chart

Managemeot Behavior / Discipliaes - Roles and Responsibilities were developed
for every level. They were developed with Bill Bolt and his staff Identified and
listed current supervisory activities that were interfering with performance
enhancement. In summary, a manager should spend 6.5 hours per day, (70%+ of
his / her day) should be spent on the floor with the service representatives During
the analysis 12% of the supervisor's time was spent with their people. We
estimate at this time that the supervisors are spending approximately 30% to 35%
with their people. The rest of the day the time is spent on other activities such as
administrative or activities that the support organization should be handling. To
help with the supervisory contact with the employees, new floor plans have been
developed, where the service repre~l.~ ..tives in a "U shaped" layout with the
super.-isor in the middle Tiffany R.ay has received the layout and is preparing for
implementation

fr. Support - Deuiled Write Up:
Force Siziag / Forecast Feedback Loop - Jim Freeman is responsible of
developing a force sizing model for the LeSe The model is an activlty ·based
model that currently uses supervisory estimates to determine the hours required to
complete the work and the totaJ hours required on roll to support those hours
The variables associated w;th the model are volumes, mechanization faJlout,
reasonable expectations, and current productivity levels. The ability to model
different situations has been built in

For the short term, the focus IS placed on developing the feedback loop, rather
than romplering the development of the forecast Volume to forecast is about 10
20%, but resources apptied are on target to forecast. Thus, the critical information
needed is the capability of the organ.iz.ation as it is currently crewed The actions
required are to keep the capability aM.\d of the aetuaJ volumes corning into the
centers Such capability should be tested \N1th the hopper ~ncept



Executl've l·pdate

Project Schedule - The goals for the support organization The goal is to lnsure
that BellSouth is prepared for Local Interconnections Wlth the required processes.
systems. center organization. and skilled personnel The cnreria for success has
also been defined for his four SUpPo" managers' resale. facility based. provisioning
. maintenance. and training The strategy for catching up is to get closer to the
detail by getting on the floor A review meeting to review the status of the project
schedule has been implemented. Need to compliment the detail available in the
plan

Capability Issues - LCSC has hired resources to forecast the volume that is
forecasted to enter the centers The problem is that these resources are largely
untested Since volume has not materialized. one aspect of the project is to
address the volume issue, but not to wait to be tested 'With live orders. To do this,
we must introduce artificial work volume into the centers. to test the theoretical
capacity Currently, Martha Jackson has assigned a driver to this projeet. A
method to implement this project has been designed Action item has gained
momentum and we are on schedul·e.

3. Training - DetAiled Write Up:
Selection & Screening - The fundamental skiUs required to already have for
LCSC candidates include: visual perception of narne~number~acronyms,typing
and reading. Current 5(:reening identifies that servi~ representatives should take
the GQT (General Qualifications Test) The SST Job TitiefTest Matrix shows that
the CS-TAPis required to be taken by all candidates and keyboard tests (DEST or
CIT) are also included. The situation that needs to be corrected is that we have
extreme varian~ in the skill level of the candidates while in training. The training
was not designed to overcome those shortcomings The cause is that some of
these tests have been optional. and there is a plan is needed to remedy this
sltuatlon
rnterviews v.iU be conducted to select candidates for lINE and complex work at
begmning of training cycle

Course Material and aasse!

We participated in the tntire single line residentl al / business training. During that
course we identified improvement opportuni:ies that should be made in the
delivery, course content, testing. modular t!'~;~I1Sa and sequencing, the actual
triurung content The improvements identir. ~ ~ :. re as follows

The current residentiallbusiness single line t; !::ung took 4 weeks and 2 days to
complete We have targeted to reduce this :~~nLng cycle to 3 weeks

Learning cycle will be accelerated to upgra.-:: ~~ if content and sequencing.



E,ecurl\ e L"pdare

We e:'\pect to reduce most of these tlmetables and use the tIme for remedIal
training

Tra!ning questionnaire will be issued to the Les.e representatives who have been
on [he floor for 4 weeks since completing tra:ning The questionnaire is designed
to provide identify the areas that need funher suppon on the floor, and were not
covered in training sessions Skills chans are being developed and maintained by
the \1anagers to identify for each individual representative for remedial training
and on the floor coaching
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EXECUTIVE UPDATE
FINAL REPORT

PHASE I - QUICK RESULTS

Date: May 9, 1997

To: Krista Tillman, Operations Vice President
BellSouth, Interconnection Services

From: James LaRue, Chief of Operations~
DeWolff, Boberg and Associatesp

Project #: 9706

Project: LCSC (Local Carner Service Center)

• This project involves the LCSCs located in Birmingham, AI. and Atlanta, Ga., along
with the service support groups located at the BeliSouth Center Atlanta.

• The project was authorized for a 22-week period - to start March 17, 1997 and to
finish August 15, 1997. We have completed the seventh week and this is the final
report for Phase I of the project. For more detail, look at project phases in this write
up and in the attached "Summary of Findings and Approach."

• The purpose of the project is to accelerate Operational Readiness. Four key
deliverables of this project include:

Detailed process flows that are validated, tested and measured.
Improved Training process that delivers qualified candidates.
Define Key Performance Indicators.

- Enhance and install Management Operating System to effectively
manage the Key Performance Indicators.

• The major benefits of this effort are:

Improved operational efficiency.
Enhanced service & quality to CLECs.
Assured Operational Readiness to meet end-of-year CLEC forecasts.
Significant ongoing expense reduction.

Page 1. of,6



Executive Update Continued - Phase I

L PROJECT PHASES

A. Quick Results - Weeks 1 through 7 - Phase I ofthe project focused on gaining
control of the work and establishing the correct management behaviors /
disciplines.

B. Main Installation - Weeks 8 through 15 - Phase II of the project will focus on
testing the capability of the group, and will tighten the management
routines/systems for controlling performance. Increasing capability towards
theoretical capacity is inclusive ofworking at the right quality and providing
competitive service at the appropriate cost. BellSouth has set a target of 3.73
LSR's per employee hour (28 LSRs per day/employee). Theoretical capacity has
been set using managers' estimates calculated to 4.27 LSR's per employee hour
(32 per day/employee). Also, the theoretical capacity is based on the current
volume mix and level of automation. The fundamental barrier to meet the target is
twofold: the volume input, and the quality of the orders received from CLECs.
Both barriers are not in BellSouth's control; to stay ahead ofthe requirements we
will avoid testing the teams' capability through live orders. Therefore, what is
needed is a means to control the work input and the work mix to test performance
(quality, service, and productivity). "The Hopper" is a process that validates such
capability by having a ready backlog of test orders to supplement the orders
received. The concept of introducing test orders is being developed and installed
to ensure operational capabilities are :...t;~ad of the requirements.

C. Adjust and Follow Up - Weeks 16 through 22 - Phase ill ofthe project will set
new targets (raising the bar), incorporate new products, perpetuate performance,
and make adjustments as required.

II. PROJECT UPDATE

We are on the glb week ofthe project, Phase I is complete. To date, the program
is ahead ofschedule. Phase I activities (7 weeks) included most "quick result"
initiatives that began March 17, and have been completed by May 2nd. Currently,
in total, 12 items are in progress, 15 items are completed, there are 5 items ahead
of schedule in the implementation ofPhase II, and 1 item is behind schedule. The
item that is behind schedule is the formalizing of the overall plan. We have an
action plan to complete this item in two weeks; we \\ill complete the detail,
formalize it on paper, and incorporate it into the total project plan. During Phase I,
DB&A approached the implementation of quick results through individual
strategies for each organization affected by the project. There are three areas that
were concentrated on:
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Executive Update Continued - Phase I

1. Operations Organization - With Bill Bolt we are developing the LCSC's
management to gain control of the work by having the managers spend more time
with each employee. This will enable them to get a handle on fundamental
volumes, production numbers, backlogs, current employee skills, and department
capability.

2. Support Organization - With Eddie English we are developing the support
organizations to increase synergy with operations by getting support closer to the
detail, and focusing on those activities that affect performance. Getting closer to
the detail means to give greater emphasis to the hand-otffrom the support groups
to the operating groups.

3. Training Organization - With Barbara Ayers we are developing the training
organization by upgrading the delivery of the training material,
developinglinstalling/testing the material covered in training, updating the content
of the presentation, and dramatically shortening the learning cycle for UNE and
more complex work.

ill. Operations Organization - Write up of key details:

A. Improved Control of the Work - Steps have been taken to gain control of
the work. Two of the most significant steps are:

1. Development of process ~"ws, with proper methods to complete the
work.

2. Installation of a backlog control to manage work.

All process flows have been detailed and are being tested. Backlog controls were
designed and installed with the front-line supervision to focus on the fundamentals
of running the business (i.e., backlog levels, distribution ofwork, rate of input, and
rate ofprocessing). As a result, the work has been redistributed for better balance
ofthe workload, resulting in improved response time. The front-line managers
have begun to recognize and act on differences in individual performance (quality,
service, and rate of production) by following up every two hours with every
employee. The data collected on the backlog control is surrunarized on the
manager's report each day and should be reviewed with the director. A significant
productivity improvement has been demonstrated in Birmingham, Atlanta wi.ll
follow as volume picks up.
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Executive Update Continued - Phase I

B. Management Behavior / Disciplines - Roles and Responsibilities were
developed with Bill Bolt and his staff for every employee and management level.
We identified and listed current supervisory activities that were interfering with
performance enhancement. In summary, a manager should spend 6.5 hours per day
(70%+ of his / her day) on the floor with the service representatives. During the
analysis period, 12% of the managers' time was spent with their people. We
estimate at this time that the managers are spending approximately 30% to 35% of
their working hours with their team. The increase in supervisory time is primarily
due to changing the focus of the manager from actually handling the work
(clarifications, difficult orders, etc.) to coaching employees to complete the work
themselves. This expands the managers' effectiveness. Currently, the remainder
of the manager's day is spent on other activities such as administrative work or
other duties required in a start- up operation. To help supervisory contact with
employees new floor plans have been developed placing the service representatives
in a ''U shaped" layout (\\lith the manager in the middle). Tiffany Ray has received
the layout and is preparing for implementation.

IV. Support Organization - Write up of key details:

A. Force Sizing / Forecast Feedback Loop - DB&A along \\lith Jim
Freeman is responsible for developing a Force Sizing Model for the LCSC. The
model is activity-based allo\\ling for the determination of the resources required to
complete the work. The current version of the model uses management estimates,
which later will be standardized thrOUgIl observation. The variables associated
with the Force Sizing Model are: volumes (forecasted and actual) by product, level
of mechanization, reasonable expectations, and current productivity levels. The
ability to model different scenarios has been built into the algorithm.

For the short term, the focus is placed on developing the feedback loop rather than
completing the development of the forecast. Actual LSR volume to forecast is
running about 10-20%; but the resources BellSouth has applied are on target to
forecast. Testing is required to keep the capability ahead of the actual volumes
coming into the centers. Such capability is being tested by work group and by
product type with the '"Hopper" concept.

B. Project Schedule - The goal is to insure operational readiness with the
required processes, systems, organization, measurements, and skilled persoMel to
handle/process orders competitively within established service levels. The action
items required for success have been defined forlby the support group managers.
The strategy for accelerating the implementation of action item initiatives is to get
support closer to the detail of the operation. A staff meeting to review the status
of the project schedule has been implemented. What is needed to bring this item
up to schedule is compliment the detail and to formalize the plan. .
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Executive Update Continu.ed - Phase I

C. Capability Issues - LCSC has hired the resources to handle the volume
forecasted to enter the centers. However, the resource capacity is largely untested
since the volume/mix has not materialized. One of the deliverables in the project is
to address the testing capability issue ahead of the actual requirements. The
<CHopper" will test the capacity of the center by introducing artificial work volume
into the center. Progressively testing the theoretical capacity for an expected
work mix will generate real available capability for each team. Currently, Martha
Jackson has been assigned as the driver for this project. A method to implement
this initiative has been designed and is currently under testing. The action items
have gained momentum and we are on schedule to move from a testing mode to
implementation.

V. Training Organization - Write up of key details:

A. Selection & Screening Process - Some of the fundamental skills required
from a potential service representative candidate include: visual perception of
names/numbers/acronyms, typing, and reading. The current screening process
requires potential service representatives to take the GQT (General Qualifications
Test). The BST Job Title/Test Matrix requires that the CS-TAP is taken by all
candidates, along with keyboard tests (DEST or CTT). What needs correction is
the variance in the skill level of the candidates while in training. The training can
be more effective with more homogeneous groups. Another part of the skill
variance results from some tests being optional. And yet the variance can be
improved through better planning.

There is a plan in place to remedy variances in the skill level of the candidates. The
training sequence of the different types of products should be based on the
individuals previous experience. Further interviews will be conducted to select
candidates for UNE and complex work at the beginning ofthe training cycle to
properly group candidates with similar strengths. Along this vein, skills charts are
being developed and maintained by the Managers to identify each individual
representative for remedial training and on the floor coaching.
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Executive Update Continued - Phase I

B. Content of Course Material and Testing - We attended the entire single
line residential / business training sessioll.S. During that course we identified
improvement opportunities that should be taken advantage of in the delivery,
testin& modular training, sequencing, and the actual training content. The current
residentiallbusiness single line training took 4.4 weeks to complete. We would like
to reduce this training cycle to 3.0 weeks. Learning cycles will be accelerated due
to upgrades in material content and sequencing of modules. We expect to reduce
most of the training timetables, and use $Orne of the time for testing and remedial
training. The training questionnaire is designed to identify the areas that need
further support from the training organization and/or management. We expect the
training cycle for facility based orders to be reduced to one fifth of the current
cycle.
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EXECUTIVE UPDATE

PHASE IT - MAIN INSTALLAnONS

Date: July 8, 1997

To: Krista Tillman, Operations Vice President
BeUSouth, Interconnection Services

From: James LaRue, Chiefof Operations
DeWolff, Boberg and Associates

Project #: 9706

Project: LCSC (Local Carrier Service Center)

• This project involves the LCSCs located in Birmingham, AL and Atlanta, GA, along
with the service support groups located at the BellSouth Center Atlanta.

• The project was authorized for a 22·week period. to start March 17, 1997 and to
finish August 15, 1997. This is the status report for the end of Phase II of the project.

• The purpose of this project is to accelerate Operational Readiness. Four key
deliverables of this project include:

Detailed proces~ ~ows that are validated, tested and measured.
Improved Training process that delivers qualified candidates.
Define Key Perfonnance Indicators.
Enhance and install Management Operating System to
effectively manage the Key Perfonnance Indicators.

• The major benefits of this effort are:

Irnp~oved operational efficiency.
Enhanced service & quality to CLECs.
Assured Operational Readiness to meet end·of-year CLECs
forecasts.
Significant ongoing expense reduction.
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I. PROJECT PHASES

A. Quick Results - Weeks 1 through 7 - Phase I of the project focused on gaining
control of the work and establishing the correct management behaviors I
disciplines.

B. Main Installation - Weeks 8 through 15 - Phase II of the project focused on
testing the capability of the group, and tightening the management
routines/systems for controlling performance. Increasing capability towards
theoretical capacity is inclusive of working at the right quality and providing
competitive service at the appropriate cost. Theoretical capacity has been set using
managers actual observations calculated to 3.98 LSRs per employee hour (30 per
day/employee). Note; the theoretical capacity is based on the current volume mix
and level of automation. "The Hopper" is a process that validates the center's
capability by having a ready backlog of test orders to supplement the orders
received. The concept of introducing test orders was developed and successfully
installed and is currently being used to ensure operational capabilities are ahead of
the customer requirements. (see current results and capabilities)

C. Adjust and Follow Up - Weeks 16 through 22 - Phase III of the project will set
new targets (raising the bar), incorporate new products, perpetuate performance,
and make adjustments as required. Also, we expect to continue to make progress
in alleviating fundamental barriers that are not in BellSouth's control. The
fundamental barriers are the lack of predictability ofwork volume input, and the
lack of completeness (quality) in the orders received from CLECs. Therefore, the
continued use of The Hopper will be ;:~eded until better forecast from the CLECs
is available. Also, a process needs to be installed to provide feedback to the
CLECs about their level of incompIetelincorrect orders. LSRs with incomplete or
erroneous information make it necessary to request for clarification thus delaying
the processing time and increasing the amount of rework. For example the
percentage of AT&T and MCI LSRs needing clarification the week of June 25th
was 64.6%. The average number of times these LSRs were sent back in order to
complete the processing was 1.7. This high level of clarifications suggest
improvement is required in the CLEC's preperation ofthe LS~ (Local Service
Request). The amount of time that is required to process an order including
clarification is more than twice what it should take at standard without the rework.
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II. PROJECT UPDATE

We completed the lSlh week of the project on June 27lh
. Phase II is now complete.

To date, the program is ahead of schedule both against schedule and in results. All
of the scheduled items are completed (32 Key items). The remaining 16 activities
in Phase ill are in progress and expected to be completed on or ahead of schedule.
For more detail, look at project phases in this write-up and in the attached
"Summary of Findings and Approach."

There are three areas of concentration:

1. Operations Organization - Along with Bill Bolt, Tom Moran, and Bill
Thrasher we are developing the LCSC's management to increase the control of the
work by having the managers internalize an employee follow-up routine. This will
enable the managers to shift work where required, identify operating opportunities,
maintain volumes, production numbers, backlog status, current employee skills,
quality and service levels, and department capability.

2. Support Organization - Along with Eddie English and Diane Chang we
are developing the support organizations to continue to increase synergy with
operations by aligning the organizations under singular measurable goals.

3. Training and Development - We are developing a new training
organization that is responsible for the employee's continuous development
process. There are shared responsibilities between the support and operating
organizations for the management of ~:;.: process. However, key employees
responsible for continuous development will report directly to the heads of
LCSC's operations and support. This enhancement in training is geared to
further accelerate the preparation and delivery of training material,
developing/installing/testing material covered in training, updating the content of
the presentation as enhancements to products are made, and dramatically
shortening the total learning cycle for all employees.
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II. Operations Organization - Write up of key details:

A. Improved Control of the Work

Phase I, (Quick Results)
• Process Flows were developed to define the proper methods to process work

and Backlog Controls were installed to understand and control work volume
levels.

Phase II, (Main Installation)
• Process flows have been validated and tested to ensure quality and accurate

processing. In additio~ work instructions have been prepared which provide
step by step instructions for order processing.

• Backlog Controls were enhanced to measure Service, Quality and Cost. Cost
factor is measured as LSRs I Hour. Quality is measured by two methods:
Percent First Time Quality and Service Orders pending on the Questionable
Activity Report. Service indicators are measured by the gross cycle time of an
LSR and the speed in which Service representatives answer the phone. A
Director's Report has been installed that summarizes the key operating indices
which are reviewed daily by the Center Directors.

• The Order Tracking System has been enhanced to provide greater definition to
the types ofLSRs being processed and the reasons that LSRs are going to
clarification. The Order Tracking System is also providing data on processing
duration and clarification duration.

B. Management Behavior I DiscipliueS

Phase I, (Quick Results)
• Management Roles and Responsibilities were defined and work area layouts

were designed.

Phase II, (Main Installation)
• The percent of time that the Managers spend with the team members continues

to increase. The supervisory time has mcreased from 12% of the manager's
day, measured during the Analysis~ to 30% at the end ofPhase I, to about 65%
currently. This increased supervision has improved first time quality and
service demonstrated by a reduction in escalation's by as much as 'A at the
AVP level.

• A Continuous Development Process has been developed to highlight and
address employee training and/or skill deficiencies.

• The new floor layouts are implemented into the 14th floor, in Birmingham,
where the LCSC operations will move August 17th. In Atlanta, a new work
area layout has been implemented for some employees, the remainder are
awaiting a decision about a possible relocation of the operation.
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